
Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

4800           

0002 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 06.23.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 02.19.2016

02.26.2016

05.23.2016

Date Let:

PLEASANTON NORTH

02.04.2016

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.19.2016

Date Project Completion:

Counties

BUFFALO

SHERMAN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42800  000 M-10-2(1017) 010 75.42 84.18 BITUMINOUS
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Nebraska Department of Roads Date: 06.23.2016

$678,407.96

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $607,005.89 $443,192.80 $163,813.09
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $607,005.89 $443,192.80 $163,813.09
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $607,005.89 $443,192.80 $163,813.09

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$607,005.89 $443,192.80 $163,813.09

$.00 $.00 $.00

89%

% Time Comp

% Dollar Comp

67%

$678,407.96

06.20.2016 06.20.2016

06.22.2016

Klein, Eric N.

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

06.22.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.22.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 3,450.000 1,725.00

3,450.000 1,725.00

128.000 64.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      5.00 108.000 540.00

108.000 540.00

96.000 480.00

42.000 210.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      0.50 360.000 180.00

360.000 180.00

341.000 170.50

123.000 61.50

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      2.00 1,782.000 3,564.00

1,782.000 3,564.00

1,184.000 2,368.00

950.000 1,900.00

0004

EACHSIGN DAY
0004 

0002.55      7.50 912.000 6,840.00

912.000 6,840.00

903.520 6,776.40

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.50 1,825.000 15,512.50

1,825.000 15,512.50

1,820.570 15,474.85

266.880 2,268.48

0006

STA OVERLAY SOLID LINES
0006 

0003.10      250.00 30.000 7,500.00

30.000 7,500.00

16.000 4,000.00

4.000 1,000.00

0007

DAY FLAGGING
0007 

0003.20      350.00 15.000 5,250.00

15.000 5,250.00

8.000 2,800.00

2.000 700.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      30,722.00 1.000 30,722.00

1.000 30,722.00

1.000 30,722.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

8022.20      1.68 7,880.000 13,238.40

7,880.000 13,238.40

7,581.050 12,736.16

2,188.800 3,677.18

0010

EACHHYDRATED LIME/WARM MIX ASPHALT
0010 

9005.71      38.08 7,630.000 290,550.40

7,630.000 290,550.40

7,581.050 288,686.38

2,188.800 83,349.50

0011

TON ASPHALTIC CONCRETE, TYPE SLX
0011 

9010.49      48.08 250.000 12,020.00

250.000 12,020.00

0.000 0.00

0.000 0.00

0012

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0012 

9021.13      567.00 330.960 187,654.32

330.960 187,654.32

296.010 167,837.67

83.309 47,236.20

0013

TON PERFORMANCE GRADED BINDER (64-34)
0013 

9053.00      2.00 18,190.000 36,380.00

18,190.000 36,380.00

11,900.000 23,800.00

3,850.000 7,700.00

0014

GAL TACK COAT
0014 

9053.20      3.00 1,261.000 3,783.00

1,261.000 3,783.00

400.000 1,200.00

400.000 1,200.00

0015

GAL FOG SEAL
0015 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0016

HOURRENTAL OF LOADER, FULLY OPERATED
0016 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0017

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0018 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0019 

9179.23      76.00 454.636 34,552.34

454.636 34,552.34

454.996 34,579.70

0.000 0.00

0020

STA COLD MILLING, CLASS 3
0020 

9300.38      1.00 13,396.000 13,396.00

13,396.000 13,396.00

10,310.230 10,310.23

10,310.230 10,310.23

0021

EACHRAP INCENTIVE PAYMENT
0021 

9300.52      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0022

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0022 

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.200 200.00

0023

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0023 

Contracted 678,407.96

Current 678,407.96

In place 607,005.89

This Estimate 163,813.09

GROUP 9 BITUMINOUS

Totals for contract Contracted 678,407.96

Current 678,407.96

In place 607,005.89

This Estimate 163,813.09


